SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:06 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 169 Const Calendar Day: 176 Date: 27-Nov-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 51 12PM 61 4PM 62
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

11/27/12, Tuesday, Partly Cloudy (From 7:00 am — 12:00 pm), 51-61 °F

-07:00 am arrived at office.

-7:35 am saw two labors (Hector Limon / Curtis Slie), and IRWs (Tony, Alex, Scott, Jason, & Ricky)) at
Catwalk. Crew (Tony, Alex, Scott, and Barry - at Tower controlling high line) started jumping pull wrapping
machine from S32W to S32E. Jason & Ricky operated push machine reaching end of bay between S32
and S34 (around 10 ft). Two labors (Hector & Curtis) applied zinc paste at bay between s34 & S36. ABF
engineer Adam Reeve was there. At S34 & S36 area, 6 IWs worked on suspender clamp installation &
Matt Bruce was there for inspection. At 08:30 am crew ready to jump push machine from S34W to S34E.
Forman Brian showed up around 08:45 am.

-Tony & Ricky performed s-wire anchoring with Cadweld at S34W before push wrapping machine
jumping. Also installed bottom roller for pull machine.

-Jason, Alex & Scott released air balancer from bay (between S34 — S36) and move to bay (between S38-
S40) until 09:15 am. In the same time crew started jumping push wrapping machine from S34W to
S34W. Crew installed new cable strip at mid-bay between S34 & S36. And prepared to move the cable
strip near push machine.

-Two labors applied Zinc Paste at upper half bay area (between S34 and S36), Jason, Alex and Tony
Performed S-wire splices at pull wrapping machine started from 09:30 to 10:00 am.

- At 10:00 am, crew took a break until 10:15 am.

-After break, crew continued splicing-wires on Pull wrapping machines. Also connected air balancer to
push machine until 11:10 am.

-Brian made test run for push machine and changed machine accordingly up to 12:00 pm, Jason
continued splicing the S-wires on pull machine, | told Hector to put new zinc paste to end of S34W area
once Jason finished the splicing the s-wire. At 12:00, operation stopped, | left site around 12:20 pm, talked
to Paul & Roman at deck. Came back office at 12:50 pm. Brian Wolcott will inspect afternoon shift.
-After lunch (1:45 pm), performed paper work until 4:30 pm.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 169  Date: 27-Nov-2012 Tuesday
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S-Wire Anchored with Cadweld

Jumping Pull Machine
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